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Mission Effectiveness Of The AV-88 
Harrier II Could Be Improved 
If Actions Are Taken Now 

The AV-88 vertical and short-takeoff and landing 
aircraft will be a substantial improvement over 
the Marine Corps' AV -8A. However, potential 
shortages of mamtenance personnel and support 
equipment could adversely affect the aircraft's 
read mess and mission capability. According to 
Navy officials, opportunities exist to improve 
survivability. However, improvement would be 
at the expense of increased cost and reduced 
aircraft performance. 

For training purposes, the Navy proposed pur
chasing an existing trainer aircraft (TAV-8A) 
rather than desi~n and develop a new one 
(TAV-88). When Initially proposed, purchase of 
TAV-8As was considered less costly. However, 
several factors suggest that the T A V -8A is not 
the best choice. 

AV-88 program cost increased approximately 
$2.9 bi Ilion since 1979, due to inflation and 
other factors. There will be future increases in 
excess of $1 billion in AV-88 program's cost. 
The Navy is taking action to reduce program 
costs. 
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This report presents our views on the major issues concerning 
the Navy's AV-8E Harrier II aircraft designed to perform close-air
support missions for the Marine Corps. 

For the past several years, we have reported annually to the 
Congress on the Etatus of selected major weapon systems. This 
report is one in a series that is being furnished to the Congress 
for its use in reviewing fiscal year 1983 requests for funds. 

We are sending copies of this report to the Director, Office 
of Management and Eudget, and to the Secretary of Defense. 
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COMPTROLLER GENERAL'S 
REPORT TO THE' CONGRESS 

.Q.!~El§.! 

MISSION EFFECTIVENESS 
OF THE AV-8B HARRIER II 
COULD BE IMPROVED IF 
ACTIONS ARE TAKEN NOW 

The AV-8B Harrier II is a light attack aircraft 
with vertical and short-takeoff and landing 
capability being developed by the Navy to pro
vide clos:e air support for Marine Corps amphibian 
forces. The AV-8B is designed to be a substan
tially improved version of the AV-8A currently 
used by the Marine Corps. 

GAO reviewed this program to provide the Congress 
a report on the status of the AV-8B Harrier II 
development. Special emphasis was given to 
·existing and potential problems related to pro
gram cost and schedule, aircraft technical per
formance, and AV-8B mission capability. 

Potential maintenance personnel shortages, ship
board space constraints, limited repair capabil
ity, and inadequate ground-support equipment 
could adversely affect the ability of the AV-8B 
to perform its mission. (See pp. 4 to 7.) 

The Navy currently plans to purchase AV-8A 
trainer aircraft (TAV-8A) to use in training 
AV-8B pilots. The Navy proposed using TAV-8As 
for this purpose because developing an AV-8B 
trainer aircraft (TAV-8B) would be more costly. 
However, due to changes in production cost, 
discontinuation of AV-8A production, major TAV-
8A and AV-8B differences, and the ineffectiveness 
of the TAV-8A as a trainer for AV-BB pilots, the 
TAV-8A may not be the best choice for training 
AV-8B pilots. A better choice may be to develop 
a TAV-8B. (See pp. 8 to 10.} 

The AV-8B program cost is currently estimated 
at $9.1 billion for 342 prototype, development 
and production aircraft, a unit program cost 
of about $27 million. AV-8B program cost in
creased approximately $2.9 billion since 1979 
and will continue to increase. The largest 
single reason for past growth has been inflation. 
Future increases in program cost will result 
because present estimates do not provide for 
the procurement of trainer aircraft (over $700 
million), a 25-mm. gun system (over $300 million), 
and a stretched out production schedule which 
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will result in purcha~ing more costly aircraft 
in the fut~re. (See pp. 11 to 15.) 

Opportunit.ies exist to im.prove AV-88 surviv
ability. Major improvements could include 
red.ucing the AV-98 • s vulnerability to enemy 
ordnance, adding fire or explosion suppression 
system.s, and ted.ucing the engine's infrared 
signature. Survivability improvements can 
be made, but at th.e ex:pen.se of increased pro
gram cost and reduced aircraft performance. 
(See pp. 16 to 19.) 

RECOMMENDATIONS 

GAO recommends that the Secretary of Defense: 

--Require the Navy to develop adequate logistics 
support a..nd support equipment to achieve the 
weapon system.• s operational mission. In addi
tion, direct the Navy to plan for the quantity 
and skills of maintenance personnel needed to 
SUJi?port the aircraft when it becomes opera
tional. 

--Direct the Navy to reevaluate its plan to pur
chase TAV-8As and consider developing a TAV-88 
after examining the relative costs and benefits 
of the two trainer aircraft. 

--Direct the Navy to determine the costs of de
veloping and procuring a trainer aircraft, the 
25-mm. gun system, and other aircraft changes 
and include these costs in the AV-88 program 
cost estimate. 

--Direct the Navy to reevaluate the current AV-88 
program to determine whether reduced annual 
procurement rates will adversely affect the 
Marine Corps• ability to meet its mission ob
jectives. 

--Direct the Navy to evaluate the cost effec
tiveness of increasing AV-88 combat surviv
ability. If cost effective, design changes 
should be made before aircraft production, 
if possible. 

VIEWS OF AGENCY OFFICIALS 

GAO did not request official comments on this 
report because of the need to issue the report 
in time.for congressional consideration of the 
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Tear Sheet 

fiscal year 1983 defense budget request. GAO 
did, however, discuss a draft of the report 
with high level officials associated with the 
management of the program. These officials 
agreed with the facts p~esented in this report 
and th~ir views are incorporated as appropriate. 
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CHAPTER 1 

INTRODUCTION 

The AV-SB Harrier II is a single-seat, light attack aircraft 
with vertical and short-takeoff and landing capability. Its 
primary mission is close air support for the Marine Corps amphibious 
forces. The vertical and short-takeoff and landing concept allows 
operations from ships or unprepared bases in close proximity to 
the battle area, thereby providing rapid response to the ground 
commander. Secondary mission capability includes interdiction 
and combat air patrol or deck launched intercept. 

The AV-SB is an improved version of the AV-SA which has been 
in the Marine Corps inventory since 1971. The AV-SA, procured 
from the United Kingdom, has demonstrated the vertical short
takeoff and landing concept in the Marine Corps scenario. Based 
on this design, an American contractor, McDonnell Douglas, has 
refined and improved the airframe to significantly enhance perform
ance while using the basic AV-SA engine. The AV-8B will replace 
AV-8A and A-4M aircraft currently in the Marine Corps• inventory. 

Improvements in the AV-SB design resulted in twice the mission 
performance of the AV-8A. The AV-SB provides double the payload/ 
radius, reduced pilot workload, thrust vectoring throughout the 
flight envelope, reduced transonic drag and improved maneuverabil
ity, and improved weapons delivery. 

New technological features of the AV-8B include an onboard 
oxygen generating system, a flight stabilization system, modern 
avionics, an angle-rate bombing system, a 25-mm. gun, composite 
wing, lift improvement devices, improved engine inlets, and a 
composite tail section and forward fuselage. 

The Navy tested 2 prototype, is building 4 development, and 
plans to buy 336 AV-8B Harrier II production aircraft for the 
Marine Corps at an estimated cost of approximately $9 billion. 
Initial operational capability for the aircraft is scheduled for 
June 1985. 

PROGRAM MANAGEMENT 

The AV weapon system project manager, Naval Air Systems Com
mand, Washington, D.C., is responsible for all management and 
technical aspects of the AV-8B aircraft program. 

The McDonnell Douglas Corporation, St. Louis, Missouri, is 
the prime contractor for the AV-8B. The major subcontractor for 
the aft fuselage is British Aerospace and the contractor for the 
engine is Rolls Royce, Ltd. of the United Kingdom. The AV-SB 
gun system is being developed and produced by General Electric, 
Burlington, Vermont, and the bombing system is manufactured by 
the Hughes Aircraft Company, Tucson, Arizona. 
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The United States and the United Kingdom signed a Memorandum 
of Understanding cover.ing the proposed procurement of 60 AV-8Bs 
for the British Royal Air Force •. In addition, McDonnell Douglas 
and British Aerospace signed a licensing/teaming agreement to 
allocate the production workload. According to this agreement, 
McDonnell Douglas will perform 60 percent of the airframe work 
and British Aerospace will perform 40 percent of this work and 
final assembly of the British AV-8Bs. 

PROGRAM STATUS 

Full-scale development of the AV-8B Harrier II began in April 
1979 and is currently in progress. Design and testing of four 
full-scale development aircraft is planned at a cost of almost 
$1 billion (escalated dollars}. One of these was delivered and 
the other three are scheduled for delivery in March and April 
1982. 

McDonnell Douglas received $60.million in April 1981 for 
long-leadtime funding of the pilot production program. The 
first of these aircraft is scheduled for delivery to the Marine 
Corps in October 1983. 

Currently, the approved AV-8B program plan projects an aver
age monthly production rate of 4.5 aircraft, or 54 aircraft per 
year, beginning in fiscal year 1984. However, because of budget 
constraints, this plan is likely to be revised to procure 12, 18, 
and 30 aircraft in fiscal years 1982, 1983, and 1984, respectively. 

OBJECTIVE, SCOPE, AND METHODOLOGY 

The objective of our review was to provide the Congress with 
a report on existing and potential problems and other significant 
matters relating to the development, production, and acquisition 
of the AV-8B Harrier II weapon system. Specifically, we focused 
on curre~t program status, including cost, schedules, technical 
performance, and mission capability. 

We based the information in this report on interviews with 
Navy and contractor officials~ reviews of records, regulations, 
and reports provided by those officials~ research of published 
Department of Defense studies and reports~ and research of our 
previous studies. Although we contacted and attempted to visit 
British Ministry of Defence officials, they were unwilling to 
meet with us to discuss their AV-8A experiences and their deci
sions related to the AV-88 program. We made our review at the 
following locations: 

--AV Weapon System Project Office, Naval Air Systems Com
mand, Washington, D.C. 

--McDonnell Douglas Corporation, St. Louis, Missouri. 

--Marine Corps Air Station, Cherry Point, North Carolina. 
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--British Aerospace, Kingston, England. 

--Rolls Royce L,imi.ted, Bristol, England. 

Our review was, per formed in. accordance with our standards 
for audits of governmental organizations, programs, activities, 
and functions. 

VIEWS OF AGENCY OFFICIALS 

We did not request official comments on this report because 
of the need to issue the report in time for congressional consid
eration of the fiscal year 1983 defense budget request. We did, 
however, discuss a draft of the report with high level officials 
associated with management of the program. These officials agreed 
with the facts presented in this report and their views are incor
porated as appropriate. 
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CHAPTER 2 

ACTIONS TO ENSURE FUTURE OPERATIONAL 

SUPPORT SHOULD BE TAKEN 

Unless steps are taken to overcome known problems, the Navy 
will experience problems in adequately maintaining the AV-8B 
upon its delivery to t~e fleet. Navy officials acknowledged 
that limited maintenance personnel, shipboard space constraints, 
and inadequate logistics support may hamper the aircraft's ability 
to effectively perform its mission. 

AV-8B RELIABIL:ITY AND 
MAINTAINABILITY IMPROVED 

During the YAV-8B Prototype Flight Demonstration Program, 
the AV-SB contractor identified several areas in which AV-8B re
liability and maintainability could be improved over that of the 
AV-8A. These improvements included · 

--increased use of composite material in the forward fuse
lage, horizontal tail, and ventral fin; 

--replacing the liquid oxygen system by the onboard oxygen 
generating system; 

--improved avionics and instrumentation; and 

--an improved engine. 

These and other improvements have been made, and AV-8B reliability 
and maintainability should be improved over that of the AV-8A. 

MAINTENANCE PERSONNEL SHORTAGE MAY 
DIMINISH AV-8B MISSION CAPABILITY 

The Navy, like other services, is currently plagued with 
personnel shortages in its enlisted ranks. These shortages are 
reflected in the current workload of the AV-8A maintenance per
sonnel. 

We were informed that adequate maintenance personnel are not 
available to support existing AV-8A squadrons, which consist of 
9 to 12 aircraft each. According to a Navy official, AV-8A 
maintenance personnel are currently working an average of 10 hours 
a day, 5 to 6 days a week to meet routine maintenance requirements. 

Furthermore, officials at one Marine Air Wing said that 
maintenance personnel shortages are so severe that when one AV-8A 
squadron travels to another area, personnel must be taken from 
the other two AV-8A squadrons to provide adequate maintenance 
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support for the one detached squadron. This mode of operation 
further diminishes the maintenance capability of the remaining 
squadrons. These severe maintenance constraints continue to occur 
even though AV-8A squadron deployments ovejr the past 2 years have 
been reduced by 50 percent. 

A recent Navy personnel assessment indicated that 325 main
tenance personnel are planned to support a 20-aircraft AV-88 
squadron during wartime contingencies. To support a 20-aircraft 
AV-8A squadron under similar conditions, 320 personnel are re
quired. The Navy agrees that currently available AV-SA maintenance 
personnel are well below requirements. An assessment of AV-88 
maintenance requirements compared with actual experience on main
taining the AV-SA indicates that 30 percent more personnel would 
be needed to adequately meet wartime AV-SB maintenance require
ments. 

Based on existing circumstances, the Navy believes that the 
delivery of more aircraft will compound existing maintenance prob
lems. Navy officials said that unless personnel recruitment, 
retention, and training are significantly increased, the opera
tional readiness of the AV-8B will be impacted, adversely affect
ing the mission capability of the AV-88 squadrons. 

SPACE CONSTRAINTS AND 
INADEQUATE MAINTENANCE AND 
SUPPORT LIMIT AV-88 OPERATION 

In performing its mission of close air support, the AV-88 
may be sea based a.s well as shore based. Although the AV-8A has 
been successfully deployed on Navy helicopter escort ships, 
effectiveness of sustained sea-based deployment of the AV-8B 
will be impeded due to shipboard space constraints, limited repair 
capability, and a lack of support equipment. Also, inadequate 
ground-support equipment could limit the shore-based operation of 
the AV-8B. 

Space constraints 

Shipboard repair of aircraft components is limited because 
space constraints prevent the inclusion of intermediate repair 
and test facilities aboard ship. According to the Navy, for condi
tions requiring sustained sea-based deployment, repair and test 
facilities are essential for full-mission capability. 

Limited repair capability 

The Navy will not have shipboard repair capability for the 
AV-88 engine. According to a Navy official, two spare engines 
will be allotted to each six aircraft detachment operating aboard 
ship. The three permanent locations which will have full engine 
repair capability are Cherry Point, North Carolina~ Yuma, Arizona; 
and Iwa Kuni, Japan. Engines requiring repair or maintenance 
will be sent to one of these three locations. 
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The Navy acknowledges that purchasing additional spare en
gines, which cost over $3 million each, is an expensive way to 
provide engine maintenance capability. They maintain that this 
is more cost effective than deploying an engine repair shop for 
small detachments of aircraft. 

Limited support equipment 

The lack of necessary support equipment also presents prob
lems in shipboard maintenance of the AV-8B. According to the 
Navy, ships without adequate flight and hangar deck hoist facili
ties create maintenance difficulties for the removal of the AV-8B 
wing and engine. A portable "A" frame hoist, which was designed 
for use during shore-based operations, can be used in the absence 
of adequate shipboard hoist facilities. On some ships, however, 
the use of the "A" frame hoist is cumbersome and unsafe. 

We found that ships on which the AV-8A has operated were not 
equipped with a shipboard hoist. consequently, the removal and 
repair of larger aircraft parts, such as the wing, w,s not possi
ble without the aid of the portable "A" frame hoist. Further
more, the absence of both a shipboard and portable hoist makes 
engine removal and replacement appear impossible, since the air
craft wing must be removed to gain access to the engine. 

No adequate equipment exists which can be used for shipboard 
bomb loading. Shipboard bomb loading for the AV-8A has tradition
ally been done manually. The pitch and role motion of the ship, 
however, creates an awkward and unsafe condition for this method. 
Navy officials said that shipboard bomb loading equipment is cur
rently being developed. 

Inadequate ground-support equipment 

There is also a problem with adequate ground-support equip
ment for shore-based operations. For example, the Navy used an 
MF-40 tow tractor as the AV-8A tow vehicle for rough terrain. 
However, logistics support for this tractor was no longer avail
able. Consequently, the Navy discontinued the use of the tractor 
and replaced it with the AMS-32 tractor, which is not a rough 
terrain vehicle. According to the AV-8A squadron personnel, it 
is essential that they have an off-road rough terrain tractor, 
and they do not consider the new AMS-32 tractor to be an adequate 
replacement. 

CONCLUSIONS 

Although the reliability and maintainability of the AV-8B 
should be improved over that of the AV-8A, the limited availability 
of maintenance personnel, inadequate logistics support, and other 
constraints may limit the operational readiness of the AV-8B. 
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RECOMMENDATION 

We recommend that the Secretary of Defense require the Navy 
to develop adequate logistics support and support equipment to 
achieve the weapon system's operational mission. We also recom
mend that the Secretary direct the Navy to plan for the quantity 
and skills of maintenance personnel needed to support the aircraft 
when it becomes operational. 
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CHAPTER 3 

TAV-8A INAPPROPRIATE 

AS TRAINER FOR AV-SB PILOTS 

The Navy is currently considering purchasing the AV-8A trainer 
aircraft (TAV-8A) to use as trainers for AV-8B pilots. However, 
several factors, such as the discontinuation of AV-8A production 
in the United Kingdom, 'increases in production costs, major TAV-8A 
and AV-8B differences, and the questionable effectiveness of the 
TAV-8A as a trainer aircraft, indicate that the TAV-8A is not the 
wisest choice for AV-8B training. Current Navy training evalua
tions suggest that a better course of action is the development 
and production of an AV-8B trainer aircraft (TAV-8B}. 

AV-8A AIRCRAFT NO LONGER IN PRODUCTION 

The Navy's current proposal is to purchase 18 two-seat TAV-8As 
from British Aerospace. However, the AV-8A production line in the 
United Kingdom has been closed down. A large number of AV-8A parts 
are either no longer in production or are going out of production 
shortly. The purchase of the TAV-8A would require the Marine Corps 
to establish and maintain two separate maintenance and logistics 
systems because TAV-SA parts and components are not compatible with 
the AV-SB. 

TAV-8A COSTS MAY EXCEED THAT OF TAV-8B 

When the proposal to purchase the TAV-8A was made in 1979, 
the costs of procuring the aircraft were significantly less than 
the costs of developing and producing a United States made TAV-8B. 
However, due to increasing inflation in the United Kingdom and the 
discontinuation of AV-8A production, Navy officials now believe 
that the costs of procuring and supporting the TAV-8A may exceed 
the costs of developing, producing, and supporting the TAV-8B. 

Preliminary Navy cost estimates indicate that the cost of 
procuring 18 new TAV-8As and extending the service life of 6 exist
ing TAV-8As would be $677.3 million while the cost of procuring 
24 new TAV-8Bs would be $722.5 million. The TAV-8B cost estimate 
includes the cost of research and development. However, the TAV-8A 
estimate does not include the costs associated with retooling and 
restarting the production line. Neither estimate includes operat
ing and support costs, but the Navy projects that these costs will 
be significantly less for the TAV-8B because of the commonality 
of parts. These estimates are preliminary in nature and McDonnell 
Douglas is currently conducting a study to establish cost estimates 
which include these variables. 

A Navy official projected that the difference in the costs 
of maintaining and supporting the two aircraft would result in 
the TAV-8B costing less than the TAV-8A over the expected life 
of the aircraft. 
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TAV-8A AND AV-SB ARE DIFFERENT AIRCRAFT 

Although the TAV-SA and the AV-SB both operate under the 
vertical and short-takeoff and landing concept, they are entirely 
different aircraft with different cockpit instrumentation, systems, 
and handling and flight characteristics. For example, of 315 
panels, controls, displays, and switches which were identified for 
both aircraft, 99 are unique to the TAV-8A, 100 are unique to the 
AV-8B, and 116 are common to both aircraft. 

An examination of 13 abnormal/emergency operating procedures~ 
such as engine fire, uncommanded roll on vertical takeoff, and 
compressor stall, revealed that of the 66 common controls and in
dicators which are used by the pilot during these procedures, 21 
are in different locations and 4 serve different functions in the 
2 aircraft. Pilot reaction to the wrong control or indicator 
during an emergency or abnormal situation could jeopardize flight 
safety. 

In addition, the new wing, engine inlet system, lift improve
ment devices, and other AV-SB aerodynamic improvements create dif
ferences in the flight control inputs for the two aircraft. For 
instance, lateral movement of the control stick the same distance 
in both aircraft will result in approximately 67 percent more roll 
in the AV-SB than in the TAV-BA. 

TAV-SA INEFFECTIVE AS TRAINER 
FOR AV-8B PILOTS 

The differences between the TAV-SA and AV-SB impose two con
straints on the AV-8B training program. First, they limit the 
amount of positive transfer of training from the TAV-SA to the 
AV-BB. According to a recent TAV-8A/AV-8B commonality analysis 
conducted for the Navy, very little positive transfer of training 
will be achieved through the progression from the TAV-SA to the 
AV-88. In fact, there is a high probability that negative transfer 
of training will occur, depending on the student's level of profi
ciency. Secondly, aircraft differences limit the design and reduce 
the effectiveness of the AV-8B training syllabus. An assessment of 
the training benefits that may be achieved by using the TAV-SA or 
the TAV-BB in the AV-88 flight training syllabus indicates that the 
use of the TAV-8B would decrease the minimum pilot training period 
from 91 to 79 days. 

Another concern is that if the TAV-8A is procured, additional 
training would be required to transition TAV-BA trained pilots to 
the AV-88. This training program would include a 7-day ground 
school to teach all AV-88 systems, blind flight simulation train
ing, and_ a minimum of five training flights to familiarize the 
pilot with the AV-8B. According to the Navy, use of the TAV-SB 
would eliminate this additional training requirement. 
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NAVY OFFICIALS PREFER TAV-8B 

According to Navy officials, it is more reasonable to produce 
the TAV-8B because it would be more compatible with the AV-8B, 
would reduce the pilot training requirements, and might be more 
economical. Navy and contractor officials believed that the 
TAV-8B could be integrated into the AV-8B program in an efficient 
manner through the engineering change proposal process. According 
to the Navy, the TAV-8B could be delivered to the AV-8B training 
squadron by mid-1986 with proper management of the design, test, 
and evaluation of the aircraft and with initial long-lead funding 
provided by March 1983. 

Producing the TAV-8B would require extending the AV-8B's 
forward fuselage to accommodate the second seat, rede.s,igning the 
cockpit, and instituting several minor changes. These modifica
tions may effect the center of gravity of the aircraft and may 
result in additional research and development efforts and testing. 
The Navy, however, contends that the production of the TAV-8B is 
the better course of action, although their plans have not been 
changed to indicate this preference. · 

CONCLUSIONS 

The Navy currently proposes purchasing 18 two-seat TAV-SAs. 
When this decision was made, purchase of the TAV-SA appeared to be 
a viable alternative for the Navy's training requirements. How
ever, the discontinuation of AV-8A production and the TAV-SA's 
ineffectiveness as a trainer for AV-SB pilots indicate that the 
aircraft is not the best choice tor AV-SB pilot training. 

RECOMMENDATIONS 

We recommend that the Secretary of Defense direct the Navy 
to reevaluate its plan to purchase TAV-SAs and consider developing 
a TAV-SB after examining the relative costs and benefits of the 
two trainer aircraft. 
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CHAPTER 4 

AV-8B PROGRAM COSTS HAVE INCREASED AND FUTURE 

COST INCitl!lASSS ARE ANTICIPATED 

AV-8B program cost estimates have been steadily increasing. 
In addition, future cost increases are anticipated due to inflation 
and a proposed reduction in the production rate. Other increases 
will occur to provide for the procurement of trainer aircraft, 
a change to the leading edge of the wing, and the purchase of 
a 25-mm. gun system. 

To compensate for increasing coste, the Navy has initiated 
several cost reduction actions which include plans to contract 
directly with the AV-8B engine contractor, use of existing sub
systems common to other aircraft, and the use of less expensive 
material in certain sections of the aircraft. 

FUNDING EXPERIENCE 

In May 1977 the Department of the Navy submitted a Five-Year 
Defense Plan to the Secretary of Defense which included approxi
mately $488 million for AV-8B research, development, test and 
evaluation and $1.2 billion for AV-8B aircraft procurement during 
fiscal years 1979-83. In August 1977 the Secretary of Defense 
delayed the program due to the Department of Defense's budget de
creases. In the spring of 1978, the Congress restored the AV-8B 
research, development, test and evaluation program to its initial 
funding level. 

In January 1979 the Secretary of Defense deferred $108 mil
lion of fiscal year 1979 AV-8B research, development, test and 
evaluation funds and did not request AV-8B program funds in the 
fiscal year 1980 budget submission to the Congress. However, due 
to congressional support of the program, the Secretary of Defense 
released the fiscal year 1979 funds and the Congress subsequently 
appropriated $180 million in fiscal year 1980 to continue the 
AV-8B program. 

The Secretary of Defense again did not request AV-SB fund
ing in the fiscal year 1981 budget submission. The Congress, how
ever, continued to support the program and appropriated fiscal 
year 1981 AV-8B funding of $243 million for development and $90 
million of long-lead money toward procurement of 12 production 
aircraft in fiscal year 1982. 

The Secretary of Defense included $231 million for AV-8B 
research, development, test and evaluation in the fiscal year 
1982 budget submission. However, the budget request was amended 
in February 1981 reducing funding to $227 million. A supplemental 
of $657 million was added to fund completing the first 12 AV-8B 
production aircraft and to initiate long-lead procurement in sup
port of 24 production aircraft in fiscal year 1983. 
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AV-88 PROGRAM HAS EXPERIENCED COST 
INCREASES 

AV-88 estimated program cost has increased significantly. 
In our last AV-88 report, 1/ we showed that program cost esti
mates had increased from $6.2 billion in 1979 to over $7.1 billion 
in 1980. In 1981 the Department of Defense program cost estimate 
had increased an additional $2 billion to $9.1 billion (escalated 
dollars). Average unit program cost for 2 prototype, 4 development, 
and 336 production aircraft is about $27 million. Inflation ac
counts for a large amount of these increases in estimated program 
cost. Other factors contributing to these increases include 

--late release of funds by the Office of the Secretary of 
Defense and a delay in the initial operational capability 
date from 1984 to 1985; 

--evolution of support spares requirements; and 

--contract overruns, increased potential of contract award 
fees, and foreign exchange rate adjustments. 

It appears that AV-8B program cost estimates will continue 
to increase because of higher than anticipated inflation as well 
as other factors. 

POTENTIAL EXISTS FOR FUTURE COST INCREASES 

Several factors exist which may have an effect on future 
AV-8B program costs. These factors include the procurement of 
trainer aircraft, a change to the leading edge of the wing, the 
purchase of the 25-mm. gun system, and a stretched out production 
schedule. 

TAV-88 

The cost to develop and procure a trainer aircraft is cur
rently not included in the total AV-88 program cost estimate. A 
preliminary AV-88 project office estimate indicates that procure
ment of 18 TAV-8As would cost approximately $677.3 million. How
ever, this estimate does not include costs associated with any re
quired retooling and production line startup at British Aerospace, 
the manufacturer of the AV-8A aircraft. 

The AV-8B project office estimates the cost to develop, pro
duce, and procure 24 TAV-8Bs at approximately $722.5 million. The 

l/ 11 A Decision by the Secretary of Defense Is Needed on the AV-88 
-Aircraft Program" (PSAD-80-23, Feb. 8, 1980). 
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Navy believes TAV-8B total cost would be less than TAV-8A total 
cost. The cost estimates for both trainer aircraft do not in
clude operation and support costs. 

Wing leading edge change 

There is a proposal by the British Royal Air Force to incor
porate a leading edge root extension on the AV-BB. The leading 
edge root extension is an airfoil that fits between the leading 
edge of the wing and the forward fuselage. It is designed to 
improve aircraft agility by increasing the instantaneous turn 
rate. 

According to a Navy official, the cost to develop this modi
fication to the AV-8B is estimated between $15 million and $20 
million. This cost, which includes the cost for design, develop
ment, tooling, fabrication, and flight tests, will be paid by 
the United Kingdom. The United States will pay the production 
cost, such as parts and labor, if this proposed modification 
is accepted. 

25-mm. gun system 

A 25-mm. gun system was selected as the AV-8B gun in March 
1981. However, the estimated costs of the gun system have not 
been included in the AV-8B program cost estimate. 

The Navy estimated development cost of the system at approxi
mately $36.8 million. Also, the production cost of the 25-mm. 
gun system was estimated at $900,000 per unit, which amounts to 
over $300 million for the total production quantity. Navy offi
cials project that this cost will decrease in the later years 
of the program because of manufacturing learning and procuring 
additional quantities for other users. 

Stretched out production schedule 

According to the approved AV-8B program plan, the Navy antic
ipates procuring 24 AV-8Bs in fiscal year 1983 and 54 AV-8Bs in 
fiscal year 1984. However, the Department of Defense has proposed 
that procurement quantities be reduced to 18 and 30 AV-8Bs for 
fiscal years 1983 and 1984, respectively. 

According to a Navy official, the proposed reduction in pro
curement quantities during fiscal years 1983 and 1984 would result 
in a projected cost decrease for the 2-year period of approximately 
$765 million. However, the official also said that total program 
costs would increase over the long run, since the 30 deferred 
aircraft would eventually be purchased in future years at higher 
costs resulting from inflation. 

Furthermore, a Navy official noted that the AV-8B prime 
contractor has fixed-price cost options with its AV-8B subcontrac
tors for fiscal years 1982-84. If the 30 deferred aircraft are 
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purchased after these subcontractor options expire, prices will 
probably be higher due to increased contractor costs. 

Accoroing to the Navy, the most economic procurement quan
tity for the AV-8B is 78 aircraft per year. Navy officials agreed 
that substantial cost savings could be realized if this quantity 
were procured annually. 

NAVY TAKES ACTION. TO 
REDUCE PROGRAM COSTS 

The Navy initiated several actions to control AV-8B program 
costs. Currently, the Navy contracts with the United Kingdom 
Ministry of Defence for the AV-8B engine rather than the engine 
contractor. Planning is currently underway to begin contract 
negotiations directly with the engine contractor. According to a 
Navy official, this will result in better management control and 
reduced costs. 

Also, the Navy will use existing subsystems that have been 
developed for and are common to other aircraft, such as the Navy 
F/A-18 aircraft. 

Finally, the use of graphite epoxy composite material for 
the aircraft wing and portions of the fuselage reduces the effect 
of price escalations of strategic metals such as titanium. 

CONCLUSIONS 

The AV-8B program experienced funding delays which, along 
with other factors, contributed to increases in program cost. 
Estimated program cost increased from $6.2 billion in fiscal 
year 1979 to $9.1 billion in fiscal year 1981 and further 
increases are anticipated. 

Factors which could potentially increase estimated AV-8B 
program costs include 

--higher than anticipated inflation, 

--the procurement of trainer aircraft, 

--the wing leading edge change, 

--the purchase of the 25-mm. gun system, and 

--a stretched out production schedule. 

Current estimates do not provide for the procurement of 
trainer aircraft (over $700 million), a 25-mrn. gun system (over 
$300 million}, and a proposed reduction in production rate buildup 
which will result in uneconomical production rates. Several ac
tions have been initiated by the Navy which should help control 
costs. These actions include plans for direct contract 
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negotiations with the AV-SB engine contractor, the use of existing 
subsystems that are commo·n to other aircraft, and the use of 
the less expen.sive composite material in place of metals. 

RECOMMENDATIONS 

to: 
We recommend that the Secretary of Defense direct the Navy 

--Determine the costs of developing and procuring the trainer 
aircraft, the 25-mm. gun system, and other aircraft changes 
and include these costs in the AV-88 program cost estimate. 

--Reevaluate the current AV-8B program to determine whether 
reduced annual procurement rates will adversely affect 
the Marine Corps' ability to meet its mission objectives. 
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CHAPTER 5 

AV-88 SURVIVABILITY CAN BE HIPROVSD 

The Navy's and the contractor's assessments of the AV-8B indi
cate that survivability improvements can be made to the aircraft. 
The AV-8B is susceptible to damage from enemy ordnance, has no 
fire or explosion suppression system, and emits a high infrared 
signature. According to the Navy, opportunities currently exist 
to enhance AV-8B survivability by modifying the design of the 
aircraft~ however, modification would increase program cost and 
degrade aircraft performance. 

DESIGN IMPROVEMENTS WOULD 
MAKE AV-BB LESS VULNERABLE 

Survivability, the capability of an aircraft to avoid and 
withstand the threats of a hostile environment without diminishing 
its ability to accomplish its designated mission, consists of 
two areas--vulnerability and susceptibility. The AV-8B could 
be improved in these two areas~ however, the aircraft· would require 
design changes. 

Vulnerability 

Vulnerability relates to weaknesses of a system which allow 
degradation of an aircraft's capability to perform its mission. 
The AV-SB could be improved in several areas, thereby reducing 
its vulnerability. These areas are similar to those of other 
single-engine aircraft, such as the A-4 and the A-7, which were 
designed before the inclusion of survivability specifications 
in aircraft program requirements. 

AV-SB vulnerability improvements affect aircraft subsystems 
essential for pilot safety and for aircraft performance. For 
example, there is little protection from enemy ordnance. The AV-8B 
survivability specification for projectiles applies only to air
craft parts that are unique to the AV-BB. Parts that are common 
with the AV-SA have no requirement to meet the survivability spe
cifications. Navy officials said that the small size and the 
maneuverability of the AV-SB reduces its chances of being hit 
by projectiles, thereby minimizing the effect of its low tolerance. 

Another vulnerability improvement that could be made to 
the AV-8B is the inclusion of a fire and explosion suppression 
system. The AV-8B fuel system, which is located in the aircraft 
fuselage and wing, is the largest contributor to aircraft vulner
ability. Although Navy officials refer to the AV-8B's small size 
as an advantage, the relatively large size of the wing makes it 
a prominent target. Potential explosions and fires resulting 
from hits in tanks containing fuel as well as the presence of 
explosive vapors in the fuel tank contribute to fuel system vulner
ability. 
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When a full or parti.ally full fuel tank is penetrated by a 
projectile or fra.gment, there is a transfer of energy from the 
moving body to the fuel which causes a surge of greatly increased 
pressure in the tank. This effect can be sufficient to rupture 
the tank. Although fuel would probably continue to flow to the 
engine because of redundant fuel flow systems, the primary ha~ard 
is the possibility of the fuel flowing into compartments adjacent 
to the engine causing a fire or explosion and the subsequent 
loss of the aircraft. 

A fire hazard is also created when the leading and trailing 
edges of the wing are penetrated below the fuel level. An igni
tion of the fuel could occur in the void space of the leading and 
trailing edges resulting in a sustained fire fed by the flow of 
fuel. The fire could eventually spread to the wing fuel tank 
where a great potential for an explosion exists. 

Finally, during a typical combat mission, the fuselage fuel 
tanks are completely full7 however, the wing tank is only par-
tially full. The fuel vapors in the wing tank can be explosive 
depending on aircraft altitude, fuel temperature, and fuel type. 
An explosion of these vapors could create sufficient overpressure 
to cause a failure of the wing tank and probable loss of·the air
craft. 

Although the AV-SB currently has no fire and explosion sup
pression system to counteract the possible occurrence of these 
situations, Navy officials said that several alternatives exist 
which would reduce the probability of fires and explosions. 

In the opinion of a Naval Air Systems Command official, 
the AV-SB would have serious survivability problems if their 
recommendations to improve survivability in many of the areas 
discussed above were not accepted by the project management. 

Navy officials said they are still considering survivability/ 
vulnerability changes to the AV-SB. A partial list, cited by the 
Navy, of potential improvements to AV-SA components or design 
features used in the AV-BB includes duplicate control cables, 
structural radar absorbent materials, gold canopy flashing for 
radar cross-section reduction, dry bay foaming, duplicate engine 
feed lines, self-sealing fuel lines and tanks, foam in fuel tanks, 
nitrogen inerting systems, and engine bay fire extinguishers. 

Susceptibility 

Susceptibility is ~he probability that an aircraft will be 
damaged by the enemy while operating under combat conditions. 
Improvements could be made to the current design of the AV-8B 
to reduce the aircraft's susceptibility. The major improvement 
involves reducing the AV-BB's infrared signature. 
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Engine thrust for the AV-8B is provided by a thrust vector
ing nozzle system. The engine has four rotatable nozzles which 
are mechanically interconnected. The nozzles, which protrude out 
from the aircraft, emit infrared· signatures which, in some cases, 
allow the AV-8B to be tracked and fired on from maximum missile 
ranges. Also, missiles travel faster than the AV-SB, further 
increasing its susceptibility. According to the Navy, counter
measures are not an adequate solution to this problem. 

OPPORTUNITY EXISTS TO ENHANCE 
SURVIVABILITY 

According to the Navy, it is less costly to design surviva
bility into an aircraft than to modify existing aircraft for sur
vivability. Navy officials acknowledged that it is possible to 
make many of the survivability improvements to the AV-8B before 
the aircraft goes into full production. They noted, however, 
that the changes necessary to enhance survivability will increase 
program costs and will diminish aircraft performance. 

Methods of improving the survivability of the AV-8B include 
installing armor plating, including filler material in the wing 
fuel tank, and modifying the engine nozzles. 

Use of armor plating 

Decreased vulnerability to projectiles may be accomplished 
by hardening the aircraft with the use of armor plating. How
ever, the use of armor plating is not recommended by the Navy 
because it adds weight to the aircraft which results in decreased 
range and aircraft performance. According to a Navy official, 
armor plating would also increase AV-SB program costs. 

Use of filler material in the wing 
fuel tank 

The dangers of wing tank explosions can be reduced by the 
use of an expanded aluminum foil mesh material or a foam sub
stance in the fuel tank. When vapors are ignited and an explo
sion occurs, the aluminum foil mesh material absorbs the heat 
from the flame and prevents a buildup of extreme heat and pres
sure. This material which would have to be installed throughout 
the entire wing tank should require no maintenance and last the 
life of the aircraft. However, small metallic particles which 
could contaminate the fuel system and damage the fuel system and 
engine components could result from the use of the aluminum 
material. 

The potential of a fire in the wing leading and trailing 
edges can be significantly reduced or eliminated by installing a 
filler material in the void area within the leading and trailing 
edges. This eliminates either the airflow or fuel vapor which is 
essential for sustaining a fire in the wing fuel tank. Foam has 
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been cited as a potential filler material. The foam slightly 
increases aircraft weight. 

An alternative way of reducing the overpressures caused by 
vapors in the tank is by using polyurethane foam blocks to sub
divide the tank into a number of smaller compartments. If a pro
jectile or fragment causes an explosion in one compartment, the 
combustion gas volume expansion is relieved into adjacent com
partments through the foam, thus retarding any existing fire and 
confining the explosion to one cell. 

Reduction of the infrared signature 

According to the Navy, an alternative to the AV-8B infrared 
signature problem is to transfer the signature to the back of the 
aircraft by modifying the engine nozzles. This solution would 
increase costs and add weight to the aircraft, but it would en
hance engine performance by increasing engine thrust by 200 pounds. 

CONCLUSIONS 

The AV-8B has several areas where survivability could be im
proved, enhancing the safety of the pilot and the life of the air
craft in a combat environment. The AV-8B currently is liable to 
be damaged by enemy ordnance, contains no fire and explosion sup
pression system, and emits a high infrared signature. 

However, the changes necessary to make improvements will in
crease weight and program costs and will diminish aircraft per
formance. 

RECOMMENDATIONS 

We recommend that the Secretary of Defense direct the Navy 
to evaluate the cost effectiveness of increasing AV-8B combat 
survivability. If cost effective, design changes should be made 
before aircraft production, if possible. 
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